



## La Brea Industrial Development Company

### Annual Schedule of Planned Procurement Activities for the fiscal year January 2025 to December 2025

Date Published: 5th December 2024

Version: 1.0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
1	TBD	Asset Upgrade	72141100	Upgrade of Berth 2 - Pavement, Bollard , Drainage	May-25	Nov-25	TBD	Limited Bidding	10	Fixed Price
2	TBD	Fender Upgrade		Procure and install fenders for Berth 1	Apr-25	Oct-25	TBD	Limited Bidding	N/A	Fixed Price
3	TBD	Dredging Maintenance	72141200	Maintenance Dredging Berth 1 &2	Apr-25	Oct-25	TBD	Limited Bidding	10	Fixed Price
4	TBD	Safety Upgrade	46191600	Fire Hydrants on main corridor	Feb-25	Aug-25	TBD	Limited Bidding	10	Fixed Price
5	TBD	Office Furniture	56101700	Furniture	Jan-25	Jul-25	TBD	Limited Bidding	N/A	Fixed Price
6	TBD	ICT Upgrade	43211500	Laptops	Jun-25	Dec-25	TBD	Limited Bidding	N/A	Fixed Price
7	TBD	SCBA Equipment	46182004	NFPA Certified SCBA 4 of 4	Mar-25	Sep-25	TBD	RFQ	N/A	Fixed Price
8	TBD	SCBA Equipment	46182004	NFPA Certified SCBA Replacement Air Bottle (1 hr)	May-25	Nov-25	TBD	RFQ	N/A	Fixed Price
9	TBD	Solar Panel Purchase	60104702	Blackline Solar Panel	May-25	Nov-25	TBD	Limited Bidding	N/A	Fixed Price
10	TBD	Asset Upgrade	72141100	Relocation of Gate A Security Checkpoint, creation of unpaved Port Car Park and provide multi-purpose room at Bungalow 14 location	Jun-25	Dec-25	TBD	Limited Bidding	10	Fixed Price
11	TBD	Asset Upgrade	72141100	Port of Brighton Expansion Project - HSSE Requirements	Jun-25	Dec-25	TBD	Limited Bidding	N/A	Fixed Price



## La Brea Industrial Development Company

### Annual Schedule of Planned Procurement Activities for the fiscal year January 2025 to December 2025

Date Published: 5th December 2024

Version: 1.0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
12	TBD	CCTV Upgrade	46171600	Procurement of Replacement Legacy CCTV Equipment	Jan-25	Jul-25	TBD	Limited Bidding	N/A	Fixed Price
13	TBD	Lighting Upgrade	72151500	Solar Streetlights Phase 3	Jun-25	Dec-25	TBD	RFQ	N/A	Fixed Price
14	TBD	Safety Enhancement	72141100	Fire Training Ground	Jun-25	Dec-25	TBD	Limited Bidding	N/A	Fixed Price
19	TBD	Software Subscription	43232600	AISSLive Marine Traffic Subscription	Feb-25	Aug-25	TBD	Sole Select	N/A	Fixed Price
20	TBD	Port Upgrade		Purchase of Navigational Buoy	Feb-25	Aug-25	TBD	RFQ	N/A	Fixed Price
21	TBD	Port Upgrade	30241500	Purchase of 20 ft gangway fitted with net	May-25	Nov-25	TBD	Limited Bidding	N/A	Fixed Price
22	TBD	Port Upgrade	72141200	Customs Bonded Port	Jan-25	Jul-25	TBD	Limited Bidding	N/A	Fixed Price
23	TBD	Port Upgrade	72141200	Expansion Port & Marine Office	Jun-25	Dec-25	TBD	Limited Bidding	N/A	Fixed Price